

Home	Gantt	WP Lookup	Changes	Reports	Glossary
------	-------	-----------	---------	---------	----------

Welcome!

Welcome to Northeastern Electric Racing's Project Management Portal. Here, you can find a wide array of tools and resources for project management at NER. Below is a description of the pages:

- Home : contact info & resource links
- Gantt : View project Gantt charts
- WP Lookup : view work packages
- Changes : submit status updates & change requests
- Reports : view various reports
- Glossary : understand terms and acronyms

Resources

- Link to useful things
- Other link
- Third link

Contact

For project management related issues or questions, contact a project manager. For General NER questions, contact the Vice President.

- Person 1, Assistant Project Manager
- Person 2, Assistant Project Manager
- Person 3, Assistant Project Manager
- James Chang-Davidson, Vice President

NEQ PM

[Home | Gantt | WP Lookup | changes | Reports | Glossary]


Gantt charts

Search for Gantt charts via WBS #.

[WBS #] [60]

WBS #	Name	Status	Start	End	Duration
1.1.1.1.0	Impact Attenuator	55%	07/09/20	08/20/20	6
1.1.1.1.1	Foam Adhesive Shear Strength Test	25%	07/10/20	07/10/20	1
1.1.1.1.2	WP 2	0%	07/20/20	07/25/20	1
1.1.1.1.3	WP 3	0%	07/20/20	07/25/20	1
1.1.1.1.4	WP 4	0%	07/25/20	07/30/20	1
1.1.1.1.5	WP 5	0%	07/28/20	07/31/20	1
1.1.1.1.6	WP 6	0%	07/31/20	08/20/20	2

June July August September



NER PM

Home | Gantt | WP Lookup | Changes | Reports | Glossary

Work Package Lookup

Search for Work Packages ~~by~~ via WBS #.

WBS #	60
-------	----

Project	Impact Attenuator
Project Lead	Jakob Rauer
WBS #	1.1.1.1
WP Name	Foam Adhesive Shear Strength Test
Duration	3 weeks
Budget	\$100
Dependencies	N/A
Deliverable(s)	Lab report with shear strength of each glue type
Description	<ul style="list-style-type: none">• Research, select, & purchase a proper foam cutter• Cut steel sheet metal using anti-intrusion plate material to 2" x 4" and machine attachment holes, two plates per test jig.
Changes	1) ... ⋮

NER PM

[Home](#) | [Gantt](#) | [WP Lookup](#) | [Changes](#) | [Reports](#) | [Glossary](#)

Changes

Submit status updates ~~for work~~ and change requests for Work Packages.

Type	Status Update	▼	Go
------	---------------	---	----

Status Update

WBS #	Go
-------	----

Project Name Impact Attenuator
Project Lead Jakob Rauen
WBS # 1.1.1.1.1
WP Name Foam Adhesive Shear Strength Test

Current Status 50%

- New Status
- 0%
 - 25%
 - 50%
 - 75%
 - 100%

NER PM

Home | Gantt | WP Lookup | Changes | Reports | Glossary

Changes

Submit status updates and change requests for Work Packages.

Type Change Request ▾ 60

NER Change Management Request

Requester's Name

WBS #

Request Type

choose ▾

Please Provide Documentation!

Next

NER PM

[Home | Gantt | WP Lookup | Changes | Reports | Glossary]

Report Generator

Pull reports and understand insights about NER projects.

Report Status Dashboard ▾ 60

Status	Project		Work Package	
	Count	%	Count	%
Expected Done	2	8%	3	4%
Far Behind	4	17%	8	9%
Behind	3	13%	15	18%
Okay	8	32%	32	38%
Ahead	4	17%	16	19%
Far Ahead	3	13%	11	12%
Total	24	100%	85	100%

Expected Done Projects

- 1.1.1.1 - Impact Attenuator
- 2.3.4.5.6 - Brakes

Reindeer

NER PM

[Home](#) | [Gantt](#) | [WP Lookup](#) | [Changes](#) | [Reports](#) | [Glossary](#)

Report Generator

Full reports and understand insights about NER projects.

[Report](#) [Upcoming Deadlines](#) ▾ [Go](#)

Upcoming Deadlines

Today

WBS #	Name	Project
1.1.1.1.1	Foam Adhesive Shear Strength Test	Impact Attenuator
2.1.3.2.4	Manufacture Battery Box Cage	Battery Box
1.2.7.1.2	Install Driver IO - Mechanical	Driver IO
3.7.1.1.1	Weld Rear Suspension Mounts	Rear Suspension

Tomorrow

WBS #	Project	Name
2.1.4.5.1	Brakes	Manufacture Brake Rotors

This Week

WBS #	Project	Name
2.3.1.5.1	Rear Suspension	Install Rear Suspension A-Arms
2.7.2.1.2	Front Suspension	Install Front Suspension Knuckles
2.1.3.3.7	Brakes	Install Brake Hydraulic Lines
2.5.4.4.9	Motor Cooling	Weld Motor Cooling Brackets

NER PM

[Home](#) | [Gantt](#) | [WP Lookup](#) | [Changes](#) | [Reports](#) | [Glossary](#)

Report Generator

Pull reports and understand insights about NER projects.

Report Change Requests ▾ Go

Change Requests

Change Requests submitted in the last 7 days.

Stage Gate Requests

Request ID	Date	Person	Reason
S-27	09/03/20	Jakob Rauen	Blah blah blah I'm done.
S-28	09/05/20	Rachel Fox	Yeah we're ahead.
S-29	09/06/20	Yale Duffy	I'm lucky it didn't explode.

Project Delay Requests

ID	Date	Person	Reason
D-101	09/01/20	Matt McCauley	Underestimated timeline.

Budget Requests

ID	Date	Person	Reason
B-37	09/07/20	Jake Farlow	Need more mills.
B-38	09/07/20	Greg Corsello	Car needs some brakes.
B-39	09/07/20	Tom Herbert	battery cells had issues.

NER PM

[Home](#) | [Gantt](#) | [WP Lookup](#) | [Changes](#) | [Reports](#) | [Glossary](#)

Report Generator

Pull reports and understand insights about NER projects.

Report Manufacturing & Welding ▾ 60

Manufacturing & Welding

Status	Manufacturing	Welding
Behind	1.1.1.1 - Foam Adhesive Shear Strength Test 2.1.7.8.1 -	1.2.3.4.5 - Rear Suspension Mounts 2.3.1.3.2 - Rear Suspension A-Arms
In Progress	2.3.4.5.6 - Manufacture Brake Rotors	2.1.7.3.2 - Battery Box Welding
Upcoming	1.6.7.8.9 - Motor Controller Mounting	

NER PM

Home | Gantt | WP Lookup | Changes | Reports | Glossary

Glossary

Confused about all ~~all~~ the terms and acronyms? Take a look below and see if you ~~can't~~ find the term. See the home page for contact info if you're still confused about anything.

- NER : Northeastern
- PM : project management
- Gantt : timeline view of a project that illustrates the sequence of project phases and their durations.
- WP : Work Package, a detailed ~~per~~ description of one portion of a project.
- Change Request:
-