

## NER Project Management

pages for

next  
Draft

[Home | Gantt | Work Package Lookup | Glossary]




### Overview

Welcome to the web portal for Northeastern Electric Racing's Project Management.

>Contact

If you need help, contact one of our project managers below


- Abe LeMole, Asst. Project Manager   

- 
- 
- 

### Project Leads

For help related to completing project work or specific projects, contact one of our project leads below

- Person ...

NER P M



columns: ① (WBS #) ② (name w/ hierarchical spacing & rollup)  
& rollup, (status w/ coloring, start date, end date, duration, chart)

[Home] [Gantt] [WP Look up] [Glossary]

### ③ Work Package

WBS # → [Submit]

WP Name

WBS #

Project

Project Lead

save for Gantt?

& remaining?

Budget

duration

dependencies

~~deliverable(s)~~ deliverable(s)

description, changes

async load

another button

for load changes?


for now just  
list changes w/  
WP

# NER      PM

[Home | Gantt | WP Lookup | Changes | Reports | Glossary]

## Change Request

③ → embed google form?  
re-do boxes?



probably  
for now,

integration  
unsure

④ →  
Status  
changes?

↳ 0%, 25%, 50%, 75%, 100%

↳ update budget spend?

↳ no, in alt sheet

# NER PM

Home | Gantt | WP Lookup | Changes | Reports | Glossary | ⑩

## Report Generator

### Report

- ↳ ③ Change Requests →
- ↳ ⑥ Status Dash board
- ↳ ⑦ Upcoming Deadlines
- ↳ ⑨ Manufacturing?
- ↳ ⑩ Welding ?

several sections  
for each type  
table under  
each

### Budget Requests

— — — —  
— — — —  
— — — —

### Other

— —  
— —

### Projects / WPs

10%	100	8%
50%	25	→ welding

## Manufacturing & Welding

- Stage gate - S
- project delay - D
- budgets - B
- design issue - I
- new function - N
- other - O